STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/25/2012  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 45 SUPPLEMENT#: 4 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $106,950,047.58
COST: $182,495.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO -
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Add. Paint on Ductile Iron Pipe (Field)

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

501 Day(s)

0 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Repairing and repainting areas with surface imperfections on the Ductile Iron Pipe (DIP) which has been transported to the
bridge and incorporated in the work. After paint repair has been completed, preparing the DIP in accordance with Society
of Protective Coatings specifications and applying two finish coats of 5 to7 mils of Carboline Carboxane 2000. DIP on the
Pier W2 cap and column shall have two finish coats of grey Federal Standard 595B #26492 applied, in lieu of white

paint.

The DIP and fittings for the 6” City and County of San Francisco (CCSF) Reclaimed Water, 10° CCSF Sewer Force Main,
and 12" CCSF Water lines were painted per CCO 45S0. Approximately 70% of this DIP has been transported to the bridge
and incorporated into the work. Caltrans’ Material Engineering and Testing Services Branch (METS) inspected installed
DIP and determined that the dry film thickness of the primer and paint, that was specified and applied, was insufficient to
prevent corrosion. METS recommended that two additional coats of 5 to 7 mil polysiloxane paint be applied. -This change
order will provide for applying additional paint coat to the 70% of DIP that has been incorporated into the work. The
remaining 30% of DIP was painted in CCO 45S3. The paint color at Pier W2 is changed to grey to match the cap and
column.

The cost of this supplemental change is $182,495.00, which can be financed from the contingency fund. This will result in a
cumulative amount of $705,429.00 for CCO 4580, S1, S2, S3, and S4. A detailed cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ
Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  5/7/12 THIS REQUEST TOTAL TO DATE
Bridge Engineer CT Oversight, Wenyi Long, PE.  Date 529112 | AB.00 $0.00
B ve 5 s FLE:
9 yi Long FORCE ACCOUNT $0.00 $120,000.00
Project Engineer: District Design, Jing Chen Date 5/3/12 AGREED PRICE $182,495.00 $326,499.00
Project Manager: Proj Manager, Ken Terpstra Date  5/9/12 | ADJUSTMENT $0.00 $258,930.00
FHWA Rep.: Date TOTAL $182,495.00 $705,429.00
: FEDERAL PARTICIPATION
Environmental: Date
P — HQ. Rich Fol Date 5110112 [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
er (Specity).
2 G, Righ Feley 28 [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify): int, Li i
bl SIRIEL. fali, Lia Elis Usie G52 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Distict Prierppravel By Date [JcCO FUNDED PER CONTRAGT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Bhgineer's Signature: Date
{ /0 e~25-J2.

v 7

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




